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The good weather conditions in February 2019 have allowed the contractors P J green to get off to a flying start. The  excavation work was completed without a hitch and the pipework for the utilities was laid before the concrete base was put down.

Meanwhile back in the Loanhead workshop the timber panels were being produced. The photograph at the end of this report shows that the concrete has now been laid and the timber frame is being erected.

All is going well and there are no issues to report.

The first valuation is in line with what has been expected. Given the good start it is possible that the contract will be completed before August, but a better indication of the project time-table will be given in subsequent reports.
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